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CITY OF LODI 
 

COUNCIL COMMUNICATION 
 

TM 
 
AGENDA TITLE: Accept Improvements Under Contract for Standby Generator at Well 22 
 
MEETING DATE: June 6, 2007 
 
PREPARED BY: Public Works Director 
 
 
RECOMMENDED ACTION: Accept the improvements under the “Standby Generator at Well 22” contract. 
 
BACKGROUND INFORMATION: This project furnished and installed a standby generator at Well Site 22 which 

is located at the intersection of Century Boulevard and Cherokee Lane.  The 
project was awarded to Carr Electric, of Stockton, in the amount of $89,400.   

Bids for this project were opened on June 23, 2004, and the City received the following five bid proposals: 
 
 Engineer’s Estimate  $100,000 
 Carr Electric Lodi  $  89,400 
 Con J. Franke Stockton $  93,500 
 Howk Systems Modesto $  98,500 
 Steiny & Company Vallejo $118,884 
 Clayborn Contracting Group Auburn $177,670 
 
The final contract price was $119,024.55.  The difference between the contract amount and the final contract 
price is mainly due to a change in the generator manufacturer.  Carr Electric’s original bid was to furnish a 
Kohler generator.  During the review of the submittals, it was brought to the attention of the Engineering Division 
that the City Council, at its meeting of February 19, 2003, had approved the standardization of standby electric 
generator systems to those supplied by Caterpillar.  The standardization provided for long-term maintenance 
and operation efficiency.  The cost to change from a Kohler generator to a Caterpillar generator was $28,694.55.  
This cost included a cancellation fee for the Kohler generator, the difference in generator costs, and increased 
costs for the generator pad and site work. 
 
Following acceptance by the City Council, as required by law, the City Engineer will file a Notice of Completion 
with the County Recorder’s office.  The notice serves to notify vendors and subcontractors that the project is 
complete and begins their 30-day period to file a stop notice requiring the City to withhold payments from the 
prime contractor in the event of a payment dispute. 
 
FISCAL IMPACT: There will be additional maintenance costs associated with the installation of 

this generator.   
 
FUNDING AVAILABLE: Budgeted Fund: Water Capital Outlay Fund 

Total Contract Amount $119,024.55 
 
 ____________________________ 
 Kirk Evans, Budget Manager  
 
 
    _______________________________ 
    Richard C. Prima, Jr. 
    Public Works Director 
Prepared by Wesley K. Fujitani, Senior Civil Engineer 
RCP/WKF/pmf 
cc:  Water Services Manager 
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